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Sixth Monthly Progress Report -
for

Anamorphic System for High Power Stereoviewer, Phase-II

Prepared by
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January 3, 1968
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INTRODUCTION

This sixth monthly progress for the Anamorphic Attachment for High
Power Stereoviewer, Phase II, covers the périod 1 December 1967 to

31 December 1967.

Current Activity (2.2.1.1)

The delivéry date of the Anamorphic Prisms, which are under sub-

contract to has again slipped regularly throughout the

month. Several phone calls with this subcontracter during tﬂe month
have given some cause for optimism. At the end of the month two of -
the eight prisms were fiﬁished with the remaining six ready fo? cement-
ing and then final inspection. The new shipping date is January 5,

1968.

The Iastruction Manuals were released for printing during this report-

ing period.

The Anamorphic Attachment will be delivered approximately three weeks

after receipt of the prisms. :

Future Activity (2.2.1.2)

Final assembly, alignment and testing of the Anamorphic Attachment will

begin'after receipt of the prisms.

. Unresolved Technical Problems (2.2.1.3)

None

Unresolved Contractual Problems (2.2.1.4)

We received a notice dated 10/4/67 of contract costs suspended and/or
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disapproved re invoice #1. It states that we have billed in excess
of Phase I maximum and that no work is to be performed under Phase II
without written notice to proceed. Our records indicate we received
a letter dated 7/17/67 giving this authorization and the invoice is

dated &/18/67.

We also received a contract amendment dated 11/21/67 changing the

STAT “Amount" of the contract to

It is our interpretation that the disapproved costs referred to above

should be allowed and paid.

Oral Agreements (2.2.1.5).

None -

Proposed Changes Requiring Appfoval of Contracting Officer (2.2.1.6)

None

Unresolved Matters (2.2.1.7)

None

Status of Funds (2.2.1.8)

On attached form,
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